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Formwork now removed from Lower Ground Floor and soffit 
(underside) of Ground Floor.

Installation of timber balustrade and new cedar shingles to reflect 
the building’s heritage.

Image of original Carpenter House building, dated 1913  Formwork installation commenced for the second floor ground slab.

To receive our newsletters electronically, please send your name, email 
and address to Kevin at kvo@mostyncopper.com.au

The redevelopment of Tresillian Wollstonecraft is 
progressing well. HPAC has completed pouring the 
concrete for the ground and first floor slabs and will be 
completing the second floor slab very soon. Concrete 
for the internal columns and fire stairs is also being 
poured as each slab is finalised. As the building grows, 
HPAC has also commenced the installation of scaffold 
to the building envelope to enable safe access for all 
construction site personnel. A shade cloth will soon be 
installed on the scaffold to ensure safety and privacy for 
the neighbouring properties. 
 

HPAC is on track to complete all concrete works up 
to the third floor level over the next couple of months 
followed by construction of structural steel to form 
the roof. The building façade will be installed from the 
ground floor up and includes a series of materials and 
colour palettes selected to reflect the heritage buildings 
around the local area and in accordance with the 
Development Consent.  

Heritage restoration works are also currently underway 
at Carpenter House and upon completion in the coming 
weeks, the hoarding and scaffold will be removed from 
the building. Regular inspections conducted by the 
Heritage Consulting team have occurred throughout the 
works to ensure that the restoration reflects the original 
building and its heritage elements. The works include 
the reinstatement of the timber balustrade, columns, 
hardwood flooring and installation of new cedar shingles.
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More information
If you have an enquiry please get in touch or visit www.tresillian.org.au/about-
us/news/transforming-tresillian-wollstonecraft/ for more information. We look 
forward to sharing more news and updates with you in the coming months.

Timeline – October/November 2022
Month Works Construction Activity
October* • FRP* - Second Floor slab

• FRP - Second Floor columns
• FRP - Third Floor slab
• FRP - Third Floor columns
• Install scaffold to the building envelope
• Commence landscaping

Site Surveys
Concrete works
Formwork
Scaffolding
Excavating

November* • Install Façade - Ground Floor
• Install Façade - First Floor
• Erect structural steel for roof 
• Commence landscaping

Site Surveys
Concrete works
Formwork
Scaffolding
Excavating

*FRP = Formwork installation, reinforcement installation and concrete pour
*Approximate and subject to change for a variety of reasons including weather

It’s wonderful to see the heritage 
works to Carpenter House restore 
this magnificent building to its 
former glory.  While the works are 
underway, we are working closely 
with Guthrie Early Learning Centre 
and Tresillian’s Carpenter House 
day services to ensure business as 
usual for all Guthrie and Tresillian 

Message from Rob Mills, CEO, Tresillian 
clients.  I would also like to thank all neighbours for their 
patience during the program of works. I welcome any 
feedback you have and if you would like more information 
on the redevelopment or would like to book a site visit 
please get in touch. For any construction related enquiries, 
please contact HPAC’s Project Manager, Daniel Tooth on 
0439 060 481.
Sincerely,
Rob Mills, CEO Tresillian

Construction Hours
General Construction: 
Monday to Friday, 7am to 5pm 
Saturdays, 8am to 1pm 
Excavation and demolition:
Monday to Friday, 8am to 5pm  

Key contact details for construction enquiries:
Daniel Tooth – HPAC Project Manager, 0439 060 481
Luke Smith – MostynCopper Project Director (02) 9241 1699 or 0477 327 260 
Kevin Vo – MostynCopper Assistant Project Manager on (02) 9241 1699 or  
0406 331 812 Email: kvo@mostyncopper.com.au
Please note: Luke Smith has taken over as Project Director from Brian O’Mainin 
and Assistant Project Manager, Kevin Vo, has taken over from Isabella Di Nardo. 
Isabella has moved to a new role and Tresillian wishes her every success.
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